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STIP AMENDMENT 00S-021 ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the March 2001 Commission meeting; the Commission requested the Action
Item be placed on the consent calendar

SUMMARY

This amendment delays $1,145,000 in Regional Improvement Program (RIP) funds from FY 2001-02 to
FY 2002-03 for the construction component on a soundwall project on Route 805 in San Diego County,
and changes the Implementing Agency from Caltrans to the City of Chula Vista.  There is no change in
the total funding for the project.

RECOMMENDATION

The San Diego Association of Governments is requesting this amendment.  The Department has
reviewed the amendment and found it to be consistent with the Commission adopted STIP guidelines.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Delays:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

San Diego 11 0435A 234000 CTCO
LA

2001-02
2002-03 3.7 5.0 805

Project Title: Orange to Palomar Soundwalls
Sponsor: Caltrans City of Chula Vista

Implementing
Agency: Caltrans City of Chula Vista

RTPA/CTC: San Diego Association of Governments
Location: In Chula Vista, from 1.2 Kilometers south to 1.0 kilometer north of Orange Avenue Overcrossing

Description: Construct soundwalls
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STIP Programming - RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E
R/W
CON $1,145 $1,145 $1,145

TOTAL $1,145 $1,145 $1,145

Local - City of Chula Vista                                                   (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $227 $227
PS&E $577 $577
R/W
CON $1,248 $1,248 $1,248

TOTAL $804 $1,248 $1,248 $2,052

STIP Programming - Total                                                 (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $227 $227
PS&E $577 $577
R/W
CON $2,393 $2,393 $2,393

TOTAL $804 $2,393 $2,393 $3,197

BACKGROUND

This amendment delays $1,145,000 in Regional Improvement Program (RIP) funds from FY 2001-02 to
FY 2002-03 for the construction component on a soundwall project on Route 805 in San Diego County,
and changes the Implementing Agency from Caltrans to the City of Chula Vista.

This project was originally programmed incorrectly with Caltrans as the Implementing Agency.  The RIP
funds cover only a portion of the soundwall project with the majority of the funds coming from the City
of Chula Vista. The City of Chula Vista will construct the project as part of the I-805/Olympic Parkway
Interchange.

This project’s scope has been modified in conjunction with the I-805/Olympic Parkway Interchange
project study report (PSR) development.  The delay of the soundwall project is required to allow the
interchange and soundwall projects to be advertised as one contract in late 2002.
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Location:

Description: Construct soundwalls

11-San Diego-805
PPNO  0435A
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Location Map

In Chula Vista near Orange Avenue Overcrossing
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